

# Update on Ngawha Geothermal Expansion Project

Presentation to NZ Geothermal Conference

Ray Robinson

November 2016

# Ngawha Expansion

- Consent for a 50MWe expansion in two 25MWe stages granted in February 2016.
- The design work to produce a cost basis memorandum for the first 25MWe station has started.
- Business case to the Board and Trust in September 2017.
- Assuming approval is granted, enabling works to start November 2017 and production well drilling in March 2018.
- Commercial operation is scheduled for June 2020.

